



**WLCG SRMs
Implementation Schedule
Agreed to at Grid Storage Interface
Workshop
Fermilab
Batavia, Illinois
May 22-23 2006**

Schedule

- WSDL and SRM V2.2 Spec, 2 weeks from today - June 6th
- srmPrepareToGet, srmPrepareToPut at the same level of functionality as it is present now, 2 week after WSDL availability- June 20
 - Not technically challenging
 - Need 3 endpoints by the end of this period
 - Need a test suite, Java,C and C++ clients are included
 - LBNL tester
 - FNAL srmcp-Apache Axis+Globus Cog Kit
 - Castor C++ client - gSoap+gsiPlugin
 - DPM C client -gSoap
- Compatibility 1 week after that-June 27
 - Maarten Litmaath
- dCache srmCopy compatibility with DPM and Castor srmPrepareTo(Get/Put) - Work by Fermilab-July 4

Schedule(2)

- Space Reservation prerelease implementations by Sept 1
 - Same sets of functions as in a list bellow
- Space Reservation /Storage Classes - Sept 30
 - Effort availability may cause further delays
 - Srm Specific or non-standard way to reserve space and create a space token, together with its description
 - srmGetSpaceTokens
 - Modifications to srmPrepareToPut and srmCopy; srmPrepateToGet is optional
 - srmPurgeFromSpace - not needed
 - srmRm
 - srmReleaseFiles
- Space Reservation might require special deployment configurations to be supported

Schedule(3)

- srmBringOnline 1 week -October 6
- srmLs - return of space tokens is not required for October
- WLCG Clients should follow the same schedule
 - Ready to be used as testers by the end of Sept
 - Will have several srm testers, including one by Alex Sim
 - Functionality, stress tests, error handling and resilience to malicious clients
- Integration week in October - Oct 9-13
 - RAL
 - Two weeks to discuss and finalize the dates
 - Can be moved depending on impl. progress
 - Hands on testing and development
- Use WLCG-DM weekly phone calls to report progress and discuss issues